
July 28, 2000

TO: Federal-State Management Group

FROM: Mary Selkirk

SUBJECT: Meeting Outcomes - July 25, 2000

The following is a summary of outcomes from the CALFED Federal-State Management Group
meeting held on Tuesday, July 25, 2000.

Steve Ritchie introduced Sam Luoma as CALFEDs new Interim Science Leader. Sam comes to
CALFED through USGS, Menlo Park. He will be responsible for the integration of science and
management and writing the Science Program workplan.

Steve also shared news of Marc Reisner’s passing at his home in Marin County on July 21 from
cancer.

1. Follow up/Updates.
¯ EIS/EIR - Steve Ritchie announced the Final EIS/EIR was released on Friday, July 21.

In 30 days it is hoped it will be certified.

O ¯ FY 2000-2001 Budgets - Steve Ritchie summarized CALFED Bay-Delta Program’s
State and Federal budgets:
State - FY 2000 - 2001 State budget includes $163 million of which $20 million is for
ISI and $8 million for CALFEDs operating budget. There is $135 million being held ¯
pending the Record of Decision.

¯ SWRCB - Jerry Johns provided a breakdown of the Board’s budget related to
CALFED activities. SWRCB budget .includes 10.1 additional PYs this fiscal year:

2     Division of Water Rights
.. 1 Region 1

7.1 Region 5
4.1    CALFED water quality studies

2 CALFED permits action plan
In addition, there are 4 PYs in the San Joaquin Valley Ag Drainage, and Legislative
augxnentations of $4 million for TMI)L Program and $.5 million for Resources to
conduct biological assessment studies for San Joaquin River TMDL.

¯ DWR - Kathy Kelly added to last week’s report that DWR is trader Department of
Finance pressure to give up positions, which have remained vacant for some time.
DWR is fearful that if the positions are forfeited, they will be difficult to be re-
established if and when CALFED needs them.
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Federal - Neither the House nor the Senate have appropriations in their budgets for
CALFED. OMB just sent a letter to Congress indicating the President will veto the
appropriations bill if funds are not included for CALFED and two other projects.

2. In-Agency Tasks/Budgets/Project Management for Selected Early Stage 1 CALFED
Projects - Dennis Majors, CALFED staff, updated Management Group on the
Implementation Plan using two projects as examples: South Delta Improvements and
Shasta Lake. For each, he showed a series of charts beginning with a Workflow, which
charted the basic tasked in the project identified by agency. This chart leads to
preparation of a more detailed schedule defining each of the steps necessary to complete
the project, based on the parameters in the Framework for Action document, including
the budgeted cost for the work to date, the actual cost for that work, the scheduled
progress for this date (in $ terms) and the earned value of progress. This type of
information gives a very clear picture of cost and schedule performance for the current
period and the job to date. He showed two of the indicators; i.e., the Cost Performance
Index (CPI) and the Schedule Performance Index (SPI) which, relative to an index of 1.0,
readily shows milestones for major events and resources staff (fi’om each of the agencies
working oft the project). Dennis also presented a graph for each of the projects showing
the monthly cost by State, Federal or local sources and the resource utilization by each
agency.

Additional management tools, which he presented, included a summary control sheet
which tracks the original budget and any approved, pending or anticipated changes, and
assures these are approved and accounted in a methodical way. He also talked about
control of baseline documents and assuring that any changes to the project plan which
deviate from such key documents as the Framework and the Programmatic EIS/EIR are
controlled and authorized systematically.

Steve Ritchie stated this report is a result of the Governor’s directive to begin producing
an annual report. The deadline date for the report is November 5, and work continues on
schedule.

Discussion ensued on duplicating cost accounting in each of the agencies. Dennis Majors
found after meeting with all of the agencies, there needs to be a single cost accounting
system for all CALFED activities. Wendy Halverson Martin said similar problems
surfaced when tracking CALFED ecosystem project budgets through Resources Agency
and USBR.

Questions arose as to whether CALFED is going to be responsible for control or only to
monitor. It was agreed accountability will need to be a part of CALFEDs responsibility,
but Kathy Kelly stated CALFED does not have the authority to control. Steve Ritchie
said the solution is the same for all. The fundamental question is how are we collectively
going to assure ourselves that we are implementing in a balanced fashion?

Steve Ritchie spoke to the Federal contracting problems that CALFED has encountered
through USBR. This resulted in CALFED looking at the full mix of possible contracting
options. Margit Aramburu said this might lead to use of contractors other than those
available through the customary sources.
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Outcome: Steve Ritchie indicated that DWR, USBR and the Corps will work together to
discuss how CALFED is going to have a uniform reporting system and the level of resources
needed for updating this information and will report those findings in a week or two.

3. In-Delta Standards - DWRs report on In-Delta Standards will be delayed one week to
complete in-house counsel review. Jerry Johns stated that when the agencies are unable to
meet the three interior Delta standards, they must tell the Board the reasons why.

Outcome: Steve Ritchie stated there will be a discussion next week by DWR with support
from USBR and SWRCB on the status of meeting In-Delta Standards.

4. Status Report on ROD - Wendy Halverson Martin, CALFED staff, reported the ROD
remains on schedule with the exception of the CWAs Sections 401 and 404 MOAs. A
meeting with stakeholders who have comments on the Framework for Action will tentatively
be held in August 4.

Attention will be given to scheduling in order to have high-level Federal and State officials
available for comment on the ROD during the Democratic Party Convention during latter
part of August.

Outcome: Information only.

5. Environmental Water Account - Leo Wintemitz, CALFEDs EWA Coordinator, reported
the EWA implementation team, which consists ofUSFWS, NMFS, DFG, DWR, USBR and
CALFED, met for the first time on July 24. They defined EWA objectives for fall and long-
term:

a) Purchase water for this fall and next year- Priority is at least 350,000 acre-feet for this
fall and next year. USBR has committed 70,000 acre feet to the accotmt.

b) EWA operable requirements.

Discussion moved to the need to address stakeholder comments received on the Framework
for Action.

Outcome: Jim White, DFG; and Mike Aceittmo, NMFS; with Mike Fris, USFWS, at the
lead, would answer the issues raised in the letters received.
Outcome: Ron Ott, CALFED staff, would provide a synopsis of gaming next week.
Outcome: Ryan Broddrick, Steve Macaulay, Mike Spear, Steve Ritchie, Lester Snow, Jim
Lecky and Dave Anderson would meet on August 1 at 8:30 a.m. to discuss the key issues
brought to them from the EWA Implementation Team.

6. Delta Wetlands Water Rights Hearing - Steve Ritchie was approached by Jim Eastin,
representative for the Delta Wetlands Project, who requested CALFEDs willingness to make
a policy statement in support of in-Delta storage at-the hearing scheduled for mid-August.
The policy statement would reflect CALFEDs support for the importance of in-Delta storage
to the CALFED Program.

Outcome: CALFED legal counsel will review the appropriateness of such an action.
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